

Revised Training Schedule




Pilot/Wave 1- Training Schedule

Current projected go-live date 02/23/04

Regional Center	CCT Training Location	CCT Training Dates *	CADDIS User Training Dates- on-site **
Inland	Inland Regional Center	December 09, 2003 – December 19, 2003 **	December 22, 2003 – January 16, 2004 and February 2, 2004 – February 20, 2004
Valley Mountain	Valley Mountain Regional Center	December 09, 2003 – December 19, 2003	December 22, 2003 – January 16, 2004 and February 2, 2004 – February 20, 2004

* CCT = Certified CADDIS Training. This will take place over a nine-day period.

** These are the dates for Certified CADDIS Trainers to conduct User Training at their Regional Centers during the Pilot and each Wave. This schedule allows for three weeks of User Training prior to the Regional Center's go-live date. The Pilot Regional Centers will conduct CADDIS User Training prior to UAT for those participants and again for all other users.






Wave 2 – Training Schedule

Current projected go-live date 03/22/04

Regional Center	CCT Training Location	CCT Training Dates	CADDIS User Training Dates- on-site
Redwood Coast Regional Center	Alta Regional Center	February 2, 2004 – February 13, 2004	February 16, 2004 – March 5, 2004
Far Northern Regional Center	Alta Regional Center	February 2, 2004 – February 13, 2004	February 16, 2004 – March 5, 2004
Alta Regional Center	Alta Regional Center	February 2, 2004 – February 13, 2004	February 16, 2004 – March 5, 2004
Central Valley Regional Center	Central Valley Regional Center	February 2, 2004 – February 13, 2004	February 16, 2004 – March 5, 2004
Kern Regional Center	Central Valley Regional Center	February 2, 2004 – February 13, 2004	February 16, 2004 – March 5, 2004






Wave 3 – Training Schedule

Current projected go-live date 03/29/04

Regional Center	CCT Training Location	CCT Training Dates	CADDIS User Training Dates-on-site
North Bay Regional Center	East Bay Regional Center	February 24, 2004 – March 5, 2004	March 8, 2004 – March 26, 2004
East Bay Regional Center	East Bay Regional Center	February 24, 2004 – March 5, 2004	March 8, 2004 – March 26, 2004
Golden Gate Regional Center	East Bay Regional Center	February 24, 2004 – March 5, 2004	March 8, 2004 – March 26, 2004
San Andreas Regional Center	TBD	February 24, 2004 – March 5, 2004	March 8, 2004 – March 26, 2004
Tri-Counties Regional Center	TBD	February 24, 2004 – March 5, 2004	March 8, 2004 – March 26, 2004






Wave 4– Training Schedule

Current projected go-live date 04/19/04

Regional Center	CCT Training Location	CCT Training Dates	CADDIS User Training Dates- on-site
North Los Angeles County Regional Center	Westside	March 9, 2004 – March 19, 2004	March 22, 2004 – April 9, 2004
Westside Regional Center	Westside	March 9, 2004 – March 19, 2004	March 22, 2004 – April 9, 2004
Lanterman Regional Center	Westside	March 9, 2004 – March 19, 2004	March 22, 2004 – April 9, 2004
San Gabriel/Pomona Regional Center	San Gabriel/ Pomona Regional Center	March 9, 2004 – March 19, 2004	March 22, 2004 – April 9, 2004
San Diego Regional Center	San Gabriel/ Pomona Regional Center	March 9, 2004 – March 19, 2004	March 22, 2004 – April 9, 2004





Wave 5 – Training Schedule

Current projected go-live date 04/26/04

Regional Center	CCT training location	CCT Training Dates	CADDIS User Training Dates-on-site
Regional Center of Orange County	Harbor Regional Center	March 22, 2004 – April 2, 2004	April 5, 2004 – April 23, 2004
South Central Los Angeles Regional Center	Harbor Regional Center	March 22, 2004 – April 2, 2004	April 5, 2004 – April 23, 2004
Eastern Los Angeles Regional Center	Harbor Regional Center	March 22, 2004 – April 2, 2004	April 5, 2004 – April 23, 2004
Harbor Regional Center	Harbor Regional Center	March 22, 2004 – April 2, 2004	April 5, 2004 – April 23, 2004

